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Consider approval of Resolution 1945 approving FEMA BRIC funds 
commitment for grant application for the Raw Water Little Cottonwood 
Conduit Replacement Project 

Background: 
The Federal Emergency Management Agency (FEMA) administers mitigation project grant money 
through the Building Resilient Infrastructure and Communities (BRIC) program. BRIC is FEMA’s annual 
mitigation grant program to mitigate against natural hazards. Mitigation projects may include construction, 
project scoping, or activities related to the adoption and enforcement of building codes. BRIC no longer 
directly funds mitigation plan updates. To be eligible a project must: 

• Be cost effective,
• Reduce or eliminate risk and damage from future natural hazards,
• Meet current, relevant, consensus-based codes, specification, and standards,
• Align with an accepted hazard mitigation plan, and
• Meet all Environmental and Historic Preservation requirements.

The fiscal year 24-25 Notice of Funding Opportunity (NOFO), released March 25, 2026, indicates that 
BRIC intends to focus federal investments on hazard mitigation infrastructure, prioritizing projects 
delivering immediate risk reduction to communities vulnerable to natural hazards. 

Metro Water would like to apply for BRIC grant funding as a subapplicant to the State of Utah in the 
National Competition for the construction phase of the Raw Water Little Cottonwood Conduit (LCC) 
Replacement Project. The goal of the Raw Water LCC Replacement Project is to mitigate the hazards 
facing the LCC while allowing Metro to maintain control of its critical infrastructure and maximize its use of 
water diversion rights in Little Cottonwood Creek. This project addresses earthquake, landside, and 
drought hazards, allowing Little Cottonwood Water Treatment Plant continued access to its raw water 
source if a seismic event occurs and providing operational independence from Murray Power. 

Metro Water would like to acquire a $15 million federal share from BRIC, which requires a local project 
match of 25% or $5 million for the estimated $20 million construction project. Metro Water would be 
required to commit to fund $5 million as part of its fiscal year 2028 budget. 

The BRIC application requires a board resolution to commit Metro Water to fund its cost share and to 
meet project deadlines established with FEMA, should award be issued. Notice of award is not 
anticipated until spring 2027. 

Committee Activity: 
The Engineering Committee discussed this item on May 5, 2026 and recommended approval by the full 
board.  

Recommendation: 
Approval of Resolution 1945 to commit funds for a grant application for the Raw Water Little Cottonwood 
Conduit Replacement Project. 

Attachment: 
• Resolution 1945

Last Update: May 11, 2026 

BP004



METROPOLITAN WATER DISTRICT OF SALT LAKE & SANDY 

RESOLUTION NO. 1945 

WHEREAS, this District is a water supplier to its member cities, Salt Lake City and Sandy 
City, responsible for ensuring reliable water treatment, storage, and transmission for the area; and 

WHEREAS, water is a critical resource to the health, safety, and economical welfare of 
its member cities; and 

WHEREAS, this District sees the need to identify and mitigate potential hazards that may 
jeopardize reliable water treatment, delivery, and storage; and 

WHEREAS, this District is currently completing the design of the Raw Water Little 
Cottonwood Conduit Replacement to mitigate natural hazards facing the existing conduit; and 

WHEREAS, this District desires to obtain grant funding from the Federal Emergency 
Management Agency (FEMA) through the Building Resilient Infrastructure and Communities 
(BRIC) program for the construction of the Raw Water Little Cottonwood Conduit Replacement 
Project.  

NOW THEREFORE, it is hereby RESOLVED by the Board of Trustees of the 
Metropolitan Water District of Salt Lake & Sandy as follows: 

1. The Board of Trustees approves and supports the grant application; and

2. This District is capable of providing the amount of funding specified in the grant
application of $5,000,000 for the Raw Water Little Cottonwood Conduit Replacement
Project; and

3. If selected for the grant, this District will work with FEMA to meet established deadlines
as it executes the project.

This RESOLUTION was duly adopted by the Board of Trustees of the Metropolitan Water
District of Salt Lake & Sandy at a meeting duly noticed and held on the 18th day of May, 2026. 

_______________________________________ 
Tom Godfrey 
Chair of the Board of Trustees 
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Consider approval of Resolution 1946 approving FEMA BRIC funds 
commitment for grant application for the Little Cottonwood Water 
Treatment Plant Rebuild Project 

Background: 
The Federal Emergency Management Agency (FEMA) administers mitigation project grant money 
through the Building Resilient Infrastructure and Communities (BRIC) program. BRIC is FEMA’s annual 
mitigation grant program to mitigate against natural hazards. Mitigation projects may include construction, 
project scoping, or activities related to the adoption and enforcement of building codes. BRIC no longer 
directly funds mitigation plan updates. To be eligible a project must: 

• Be cost effective,
• Reduce or eliminate risk and damage from future natural hazards,
• Meet current, relevant, consensus-based codes, specification, and standards,
• Align with an accepted hazard mitigation plan, and
• Meet all Environmental and Historic Preservation requirements.

The fiscal year 24-25 Notice of Funding Opportunity (NOFO), released March 25, 2026, indicates that 
BRIC intends to focus federal investments on hazard mitigation infrastructure, prioritizing projects 
delivering immediate risk reduction to communities vulnerable to natural hazards.  

Metro Water would like to apply for a project scoping grant for the design phase of the Little 
Cottonwood Water Treatment Plant (LCWTP) Rebuild Project. Metro Water hired Stantec Consulting in 
2025 to perform a design aimed at mitigating hazards. Design is expected to continue into fiscal year 
2028. The purpose of the LCWTP Rebuild Project is to bring critical plant infrastructure up to current 
seismic standards, improve processes to maintain water quality, and replace/upgrade electrical systems. 

Metro Water expects design costs of $15 million in fiscal year 2028. There are $2 million dollars available 
in state funds for FEMA BRIC project scoping. Recognizing the limited amount of funds available, Metro 
Water is requesting $1 million for project scoping. Metro Water would be required to commit to fund the 
remaining $14 million as part of its fiscal year 2028 budget. 

The BRIC application requires a board resolution to commit Metro Water to fund its cost share and meet 
project deadlines established with FEMA, should award be issued. Notice of award is not anticipated until 
spring 2027. 

Committee Activity: 
The Engineering Committee discussed this item on May 5, 2026 and recommended approval by the full 
board.  

Recommendation: 
Approval of Resolution 1946 approving FEMA BRIC funds commitment for grant application for the Little 
Cottonwood Water Treatment Plant Rebuild Project  

Attachment: 
• Resolution 1946

Last Update: May 11, 2026 
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METROPOLITAN WATER DISTRICT OF SALT LAKE & SANDY 

RESOLUTION NO. 1946 

WHEREAS, this District is a water supplier to its member cities, Salt Lake City and Sandy 
City, responsible for ensuring reliable water treatment, storage, and transmission for the area; and 

WHEREAS, water is a critical resource to the health, safety, and economical welfare of 
its member cities; and 

WHEREAS, this District sees the need to identify and mitigate potential hazards that may 
jeopardize reliable water treatment, delivery, and storage; and 

WHEREAS, this District will complete a basis of design in June 2026 for the Little 
Cottonwood Water Treatment Plant (LCWTP) Rebuild Project; and 

WHEREAS, this District desires to obtain project scoping grant funding from the Federal 
Emergency Management Agency (FEMA) through the Building Resilient Infrastructure and 
Communities (BRIC) program for the design of the LCWTP Rebuild Project.  

NOW THEREFORE, it is hereby RESOLVED by the Board of Trustees of the 
Metropolitan Water District of Salt Lake & Sandy as follows: 

1. The Board of Trustees approves and supports the grant application; and

2. This District is capable of providing the amount of funding specified in the grant
application of $14,000,000 for the LCWTP Rebuild Project design; and

3. If selected for the grant, this District will work with FEMA to meet established deadlines
as it executes the project.

This RESOLUTION was duly adopted by the Board of Trustees of the Metropolitan Water
District of Salt Lake & Sandy at a meeting duly noticed and held on the 18th day of May, 2026. 

_______________________________________ 
Tom Godfrey 
Chair of the Board of Trustees 
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Consider approval of server procurement 

Background: 
Metro Water operates several high-performance backup servers. These servers are replaced 
approximately every five years. Due to the rising cost of network equipment, the cost of these servers has 
increased dramatically and are now considered a capital procurement. 

Quote shown below was obtained in compliance with state contract MA4084. 

Backup servers have not previously exceeded $25,000. This is the first time these servers have been 
brought forward to the board for approval. Although these servers were not specifically identified in the 
fiscal year 2026 capital budget, funding is available within the allocated repair and replace line item. 

Committee Activity: 
The Engineering Committee discussed this item on May 5, 2026 and recommend approval by the full 
board.  

Recommendation: 
Recommend approval of server procurement for $114,032.10 to CDWG, as described above. 

Last Update: May 11, 2026 
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Change Order No. C18 for Cottonwoods Connection 

Background: 

Construction for the SLAR portion of the Cottonwoods Connection project was awarded to Whitaker 
Construction on February 26, 2024. 

Change Order No. C18 includes Work Change Directives C38, C39, C40. This change order will be paid 
by Salt Lake City Department of Public Utilities (SLCDPU), and represents a net budget (scope) increase 
of $65,176.65. 

WCD C38: Installation of a new 6-inch gate valve at Sta. 38+00. The increase is $2,676.96. 

Root cause for change: SLCDPU requested that the valve be replaced during the fire hydrant 
relocation. This is considered a betterment, thus 100% of the cost is SLCDPU. 

WCD C39: Installation of a new 20-inch double eccentric butterfly valve on the McEntire SLA/SLAR 
turnout tee on the existing SLCDPU 20-inch pipeline. The increase is $32,788.49. 

Root cause for change: SLCDPU requested that an additional valve be installed on the turnout 
tee in addition to the other isolation valves already planned for operational reasons. This is 
considered a betterment, thus 100% of the cost is SLCDPU. 

WCD C40: Remove the newly abandoned 20-inch tee on the SLCDPU water pipeline. The increase 
is $29,711.20 to both budget and scope. 

Root cause for change: SLCDPU requested that the existing turnout tee on the 20-inch pipeline 
be removed rather than blind flanged as originally designed. This is considered a betterment, thus 
100% of the cost is SLCDPU. 

Original Project 
Construction 

Budget  
(2/26/24) 

Project Construction 
Budget Amended 

to Change Order C17 
(4/25/2026) 

Updated Project 
Construction 

Budget Including 
Change Order C18 

Whitaker Contract $57,269,309.09 $60,075,236.95 $60,140,413.60 
Metro Water Portion $43,445,682.76 $44,949,046.41 $44,881,663.91 
Salt Lake City Portion $13,823,626.33 $14,377,505.08 $14,421,241.84 
Cottonwood Heights City Portion $0.00 $748,685.46 $748,685.46 

Committee Activity: 

The Engineering Committee reviewed Change Order No. C18 on May 5, 2026. 

Recommendation: 

This is a reporting item only.  

Attachment: 

• Change Order No. C18

Last Update: May 11, 2026 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Salt Lake Aqueduct Replacement Reach 1 – Cottonwoods Conduits (SA061) 
Metro Water Project Manager: Kelly Stevens 
Design Engineer: Hazen and Sawyer 
Contractor (Schedule A/B): COP Construction 
Contractor (Schedule C): Whitaker Construction 

Project Description 
New pipeline to connect LCWTP and BCWTP and for Reach 1 of SLAR. 

Status 
Design Status: 100% 
Construction Status (Schedule A/B): 100% 
Construction Status (Schedule C): 59.5% 

Easement Acquisition: Occupancy is in place for all properties. Staff continues to complete permanent 
interest on four properties. 

Construction: Schedule A (CC-1 pipeline) is substantially complete. Schedule C (SLAR pipeline) is 
progressing. Whitaker Construction is running multiple crews installing the SLAR in Danish Road, in 
Memorial Estates south of 10MG Reservoir, the McEntire turnout vault at the top of Nutree Drive, and the 
SLAR meter vault at LCWTP. Additionally, the asphalt subcontractor is preparing to repave Ft. Union 
Blvd. from Nutree Drive to 3000 East for Cottonwood Heights City (at their expense). 

  

McEntire Turnout Retrofit for SLAR Pipe Installation in Danish Road 

BP015



FY2026 Capital Projects Report 
March 21 – April 21, 2026 

 

Existing SLA Aqueduct being removed  

 

SLAR Connection to new Meter Vault 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Budget 

Right Of Way Acquisition (Metro Water, 1802B-10) 

Activity Est. Budget Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

ROW Acquisition $4,205,000 $3,963,063 $3,623,063 $3,388,284 $234,779 
Total $4,205,000 $3,963,063 $3,623,063 $3,388,284 $234,779 
Annual Allocation     $500,000 

Construction (Metro Water, 1802C-10) 

Activity Est. Budget Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

Design $2,280,114 $2,280,114 $2,280,114 $2,280,114 $- 
Construction (A/B) $- $- $- $- $- 
Construction (C) $43,413,192 $45,005,040 $24,477,887 $7,320,328 $17,157,559 
ESDC $2,054,727 $2,054,727 $1,269,348 $657,309 $612,039 
Public Involvement $308,875 $181,842 $103,264 $76,789 $26,475 
Utility Relocation $744,711 $661,961 $482,350 $276,869 $205,481 
Contingency1 $4,341,319     
Total $57,347,938 $47,903,570 $28,556,751 $10,555,196 $18,001,554 
Annual Allocation     $22,400,000 

1 Contingency is tracked with construction encumbrance. 

Construction (Salt Lake City / Cottonwood Heights City, 5919-20) 

Activity Est. Budget Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

Design $1,277,736 $1,270,445 $1,270,445 $1,270,445 $- 
Construction (A/B) $10,552,997 $10,552,997 $10,552,997 $8,575,203 $1,977,794 
Construction (C) $16,057,295 $15,191,366 $18,203,437 $11,137,598 $7,065,839 
ESDC $1,489,750 $1,489,750 $1,239,857 $900,877 $338,981 
Public Involvement $191,125 $155,584 $63,897 $47,515 $16,382 
Utility Relocation $755,289 $755,289 $671,811 $606,431 $65,380 
Contingency1 $2,661,029     
Total $32,985,221 $29,415,431 $21,456,738 $13,970,152 $7,486,582 
Annual Allocation     $9,356,897 

1 Contingency is tracked with construction encumbrance. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Change Orders 

Schedule A/B (CC-1, CC-2) 

Change Submitted Description 
Cost 

Total SLCDPU Cottonwood 
Heights 

CO-AB01 5-Sep-24  $ (55,976) $ (55,976)  
WCD-AB01  Sewer relocation at 229+00 $ (37,799)   
WCD-AB02  Remove fire hydrant at 244+65 $ (18,177)   

CO-AB02 5-Sep-24  $ 77,549 $ 77,549  
WCD-AB03  Change pipe backfill to CLSM $ 77,549   

CO-AB03 4-Apr-24     
WCD-AB04  Warranty changes    

CO-AB04 16-Apr-25  $ 251,115 $ 251,115  
WCD-AB05  Cancel CC-1 across creek $ (142,718)   
WCD-AB06  Sewer relocation at 211+00 $ 393,833   

CO-AB05 4-Apr-25  $ 366,239  $ 366,239 
WCD-AB07  Additional repaving in Ft Union $ 366,239   

CO-AB06 3-Nov-25  $ (3,143,512) $ (3,143,512)  
WCD-AB08  Cancel Schedule B (CC-2) $ (3,143,512)   

CO-AB07 3-Nov-25  $ 17,274 $ 17,274  
WCD-AB09  CARV modifications $ 17,274   

CO-AB08 10-Nov-25  $ (19,214) $ (24,079) $ 4,865 
WCD-AB10  Ft Union repaving overage $ 4,865   
WCD-AB11  Contingency recapture $ (24,079)   
WCD-AB12  Extend closeout milestones $ -   

CO-AB09 25-Feb-26     
WCD-AB13  Extend closeout milestones $ -   

  Total $ (2,506,526) $ (2,872,765) $ 371,104 
  Percent of Contract -19.19% -22.03% 2.84% 

Schedule C (SLAR) 

Change Submitted Description 
Cost 

Total Metro Water 
SLCDPU/ 

Cottonwood 
Heights 

CO-C01 19-Feb-25  $ 84,075  $ 84,075 
WCD-C01  Pothole LCC $ 47,956   
WCD-C03  Additional LCC pothole $ 36,118   
CO-C02 6-Feb-25  $ 148,951  $ 148,951 
WCD-C02  LCC replace valve $ 148,951   
CO-C03 18-Mar-25  $ 116,300 $ 88,228 $ 28,072 
WCD-C04  Replace additional block wall $ 116,300   
CO-C04 18-Mar-25  $ 430,219 $ 326,373 $ 103,846 
WCD-C07  Time extension / delays $ 430,219   
CO-C05 18-Mar-25  $ 27,336 $ 20,737 $ 6,598 
WCD-C05  CARV modifications $ 25,000   
WCD-C06  LCC potholing $ 2,336   
CO-C06 17-Jul-25  $ 196,050 $ 148,727 $ 47,322 
WCD-C14  Turnout vault modifications $ 196,050   
CO-C07 28-Jul-25  $ 34,930  $ 34,930 
WCD-C10  LCC access change $ 34,930   
CO-C08 28-Jul-25  $ 113,906 $ 86,411 $ 27,495 
WCD-C08  Credit for coatings $ (61,554)   
WCD-C09  Added sewer casings $ 19,542   
WCD-C11  Lumen fiber relocation $ 20,377   
WCD-C12  Lumen fiber standby $ 48,653   
WCD-C13  Additional PI support $ 67,861   
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

WCD-C15  Storm drain replacement $ 19,027   
CO-C09 24-Sep-25  $ 25,060 $ 19,011 $ 6,049 
WCD-C16  SLAR CC-2 vault changes $ 3,595   
WCD-C17  IO card upgrades $ 7,028   
WCD-C18  Gate valve installation $ 16,544   
WCD-C19  Power line relocation $ 40,722   
WCD-C20  Danish Hills owner-restoration $ (42,829)   
CO-C10 24-Sep-25  $ 303,733 $ 230,418 $ 73,315 
WCD-C21  Turnout delays $ 303,733   
CO-C11 29-Oct-25  $ (39,602) $ (30,043) $ (9,559) 
WCD-C22  Meter setters on Deer Creek $ 9,478   
WCD-C23  Fiber optic vault changes $ 29,645   
WCD-C24  Insurance clause update $ -   
WCD-C25  Electrical scope change $ 61,135   
WCD-C26  Sewer relocation at 26+81 $ (37,800)   
WCD-C27  Sewer relocation at 87+30 $ (102,060)   
CO-C12 29-Oct-25  $ 138,873 $ 105,352 $ 33,521 
WCD-C28  Sewer relocation at 107+00 $ 138,873   
CO-C13 27-Jan-26     
WCD-C29 3-Nov-25 SLA shutdown extension $ - $ - $ - 
WCD-C30 3-Nov-25 Credit for sales tax on pipe $ (84,749) $ (64,292) $ (20,457) 
WCD-C31 12-Nov-25 Hydrostatic testing credit $ (105,595) $ (80,107) $ (25,488) 
WCD-C32 26-Jan-26 Blow-off coordination $ (25,816) $ (19,584) $ (6,231) 
CO-C14 23-Mar-26     
WCD-C36 23-Mar-26 Ft. Union Blvd. Repaving $ 748,685 $ - $ - 
CO-C15      

Pending  Surface restoration update    
CO-C16 23-Feb-26     
WCD-C34 27-Jan-26 Concrete cradle on SLA $ 13,856 $ 10,511 $ 3,344 
WCD-C35 18-Feb-26 Waterline relocation at 38+00 $ 74,967 $ 56,871 $ 18,095 
CO-C17  See LCWTP Administration Campus Improvements (not SLAR-CC budget) 
CO-C18 07-Apr-26  
WCD-C38 07-Apr-26 Fire Hydrant Valve at 38+00 $ 2,677 $ - $ 2,677 
WCD-C39 07-Apr-26 McEntire 20-inch BFV $ 32,788 $ - $ 32,788 
WCD-C40 07-Apr-26 McEntire 16-inch Tee Removal $ 29,711 $ - $ 29,711 

      
  Total $ 2,226,354 $ 898,614 $ 1,367,741 

  Percent of Contract 3.71% 1.97% 9.43% 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Finished Water Strategic Conveyance Plan 
Metro Water Project Manager: Kelly Stevens 
Design Engineer: Bowen Collins & Associates, Brown & Caldwell 
Contractor: TBD 

Project Description 
This project has three major objectives: 

• Design to 30% the infrastructure assets to move the SLAR pipeline to Phase 3 (finished water) 
operations. 

• Complete a comprehensive hydraulic model of all finished water conveyance assets north of 
LCWTP, including SLCDPU assets.  

• Establish a strategic vision to optimize the delivery of finished water through operational 
configurations and capital investment.  

Status 
Design Status: 16% 
Construction Status: 0% 

A workshop occurred on April 1 with Metro Water, Salt Lake City, and Sandy City staff present. The 
workshop defined project purpose, desired investigations, and the timing of future workshops. This effort 
allows Metro Water and its member cities to sync capital planning efforts. 

Budget 

Activity Est. Budget1 Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

Design $1,200,000 $948,882 $152,608 $148,882 $3,726 
Construction $7,000,000 $- $- $- $- 
ESDC $280,000 $- $- $- $- 
Public Involvement $5,000 $- $- $- $- 
Contingency2 $1,000,000 $- $- $- $- 
Total $9,485,000 $948,882 $152,608 $148,882 $3,726 
Annual Allocation1     $400,000 

1 The finished water strategic plan was included with the Cottonwoods Connection prior to FY26. 
2 Contingency is tracked with construction encumbrance. 
 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Salt Lake Aqueduct Replacement Reaches 2 and 3 (SA063) 
Metro Water Project Manager: Kelly Stevens 
Design Engineer: Kimley-Horn 

Project Description 
An alignment study for the extension of the SLAR finished water aqueduct to the terminal reservoirs. 

Status 
Design Status: 43% 

The consultant is progressing the identification, evaluation, and scoring of various alignments. They are 
also developing preliminary hydraulic modeling results in cooperation with the Finished Water Strategic 
Conveyance Plan project. 

Budget 
Activity Est. Budget Encumbered Total Spent FY25 Spent FY26 Spent 

Design $500,000 $500,000 $212,660 $- $212,660 
Total $500,000 $500,000 $212,660 $- $212,660 
Annual Allocation    $- $500,000 

 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Salt Lake Aqueduct Hardening (SA062) 
Metro Water Project Manager: Kelly Stevens 
Design Engineer: Bowen Collins & Associates, Brown & Caldwell 

Project Description 
Preliminary design for replacement and/or slip-line of the FW SLA for seismic stability. 

Status 
Design Status: 86% 

The final workshop was held on February 11. The consultant has delivered the Preliminary Design report 
and associated 30% design drawings. System hydraulic work that overlaps with the Finished Water 
Strategic Conveyance Plan is also in progress. 

Budget 
Activity Est. Budget Encumbered Total FY25- FY26 

Design $2,000,000 $2,000,000 $1,709,831 $1,188,644 $521,187 
Total   $1,709,831 $1,188,644 $521,187 
Annual Allocation    $2,000,000 $1,000,000 

 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Little Cottonwood Water Treatment Plant Rebuild (LC070) 
Metro Water Project Manager: Gardner Olson 
Design Engineer: Stantec Consulting, Inc. 
Contractor: TBD 

Project Description 
Rebuild core portions of the LCWTP for seismic and operational stability. 

Status 
Design Status: 8% 

The team scored and prioritized sub-projects and now prepares for a key workshop on April 28 to discuss 
construction packaging, sequencing, and maintenance of plant operations during construction. The 
Alternatives Evaluation Technical Memorandum is under review. A financial model used to propose 
funding and cash flow options was presented to key staff and will be refined in the coming months. Staff 
is developing an organization chart to take the project into construction and procurement and contract 
documents to bring on a contractor in early 2027. 

Budget 

Activity Est. Budget Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

Design $36,150,000 $1,511,028 $1,299,497 $- $1,299,497 
Preconstruction Services $3,500,000 $- $- $-  
Construction $287,000,000 $- $- $-  
ESDC $11,140,000 $- $- $-  
Public Involvement $50,000 $- $- $-  
Contingency1 $13,925,000     
Total $351,765,000 $1,511,028 $1,299,497 $- $1,299,497 
Annual Allocation     $1,650,000 

1 Contingency is tracked with construction encumbrance. 
 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Raw Water Little Cottonwood Conduit Replacement (LC069) 
Metro Water Project Manager: Erin Kuhlmeier 
Design Engineer: Bowen Collins & Associates 
Contractor: Garney 

Project Description 
Replace the raw water LCC and modify the lower intake structure. 

Status 
Design Status: 50% 

The first preconstruction meeting with the design team and CM/GC is scheduled for May 5, coinciding 
with the anticipated completion of 60% design. A task order has been approved for easement acquisition 
and public involvement. Potholing work continues within project areas to verify existing utilities. Staff is 
currently exploring grant funding opportunities for construction. 

Budget 

ROW Acquisition 

Activity Est. Budget Encumbered Total Spent FY25 Spent FY26 Spent 
ROW Acquisition $400,000 $29,000 $- $- $- 
Total $400,000 $29,000 $- $- $- 
Annual Allocation     $- 

Construction 

Activity Est. Budget Encumbered Total Spent FY25 Spent FY26 Spent 
Design $1,500,000 $1,406,695 $606,591 $238,550 $368,041 
Construction $20,000,000 $- $- $- $- 
ESDC $800,000 $- $- $- $- 
Public Involvement $10,000 $10,000 $- $- $- 
Contingency1 $2,000,000     
Total $24,310,000 $1,416,695 $606,591 $238,550 $368,041 
Annual Allocation     $1,100,000 

1 Contingency is tracked with construction encumbrance. 
 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Little Cottonwood Water Treatment Plant Administration Campus 
Improvements (LC071) 
Metro Water Project Manager: Augusto Robles 
Design Engineer: Hazen and Sawyer 
Contractor: Whitaker Construction 

Project Description 
Prepare to receive fiber from SLAR-CC, including placement of a portable office building and power and 
fiber improvements to the existing server room. 

Status 
Design Status: 35% 
Construction Status: 6% 

Electrical work is in progress and pushing to be complete by June 30. Staff reviewed 30% drawings for 
HVAC improvements and is working with the consultant on updates. The portable office building is 
expected in early June. 

Budget 

Activity Est. Budget Encumbered Total Spent FY25- 
Spent 

FY26 
Spent 

Design $240,000 $242,063 $84,118 $42,393 $41,725 
Construction $800,000 $724,750 $47,874 $- $47,874 
ESDC $60,000 $- $- $- $- 
Total $1,100,000  $131,992 $42,393 $89,599 
Annual Allocation     $1,050,000 

 
Change Orders 
None. 
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FY2026 Capital Projects Report 
March 21 – April 21, 2026 

Fleet Program Replacement 
Metro Water Project Manager: Michael Carter 

Project Description 
Replace a fork lift. 

Status 
The forklift was received in early July. 

Budget 
Activity Annual Allocation Encumbered Total Spent 

Fork Lift $50,000 $41,090 $41,090 
Total $50,000 $41,090 $41,090 

 

Little Dell Dam Improvements 
Metro Water Project Manager: Ammon Allen 

Project Description 
Improvements as identified by Salt Lake City Department of Public Utilities. 

Status 
Fiscal year 2026 expenses are complete. 

Budget 
Activity Annual Allocation Encumbered Total Spent 

Little Dell Dam Improvements $150,000 $148,797.64 $148,797.64 
Total $150,000 $148,797.64 $148,797.64 
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Repair and Replace 
Project Description 
Routine repair and replace non-capacity capital investments. 

Status and Budget 

Activity Annual 
Allocation1 

Project 
Manager 

Total 
Encumbered 

Total 
Spent Update 

LCWTP EQ Basin 
Improvements $150,000 Andy Reidling $99,240 $80,122 

The pump building 
roof was coated and 
a skylight ordered. 
The project is 
nearing completion. 

POMFWP RVSS $150,000 Scot Collier $50,350 $- 

Staff ordered the 
soft start. Timing 
constraints suggest 
it will be installed 
next fiscal year. 

Replace Fuel Monitoring 
and Dispensing System $150,000 Michael 

Carter $90,241 $31,757 The new system is 
in service. 

Replace Cationic Polymer 
and Thiosulfate System 
Pumps 

$125,000 Andy Reidling $6,700 $3,953 

Staff is preparing the 
old fluoride building 
to house cationic 
polymer. 

Annual Network Server 
Replacement $70,000 Darin Klemin $49,263 $49,263 

Two servers have 
been received. A 
third will be ordered 
soon. 

Ultrasonic Flow Meter 
Replacement $60,000 Alex Reidling $- $- 

Procurement was 
approved at the 
March board 
meeting. 

Portable Microbiology 
Testing System $50,000 Jeff 

Matheson $41,631 $41,631 The equipment is 
functioning. 

Replace Chemical Transfer 
Pumps $50,000 Andy Reidling $49,875 $- Pumps are on order. 

LCWTP Ozone Control 
Valve Replacement $16,000 Alex Reidling $12,701 $12,701 The valve was 

received. 
Miscellaneous $100,000     

  Replace pipe gallery UPS  Alex Reidling $58,094 $- The UPS was 
ordered. 

Total $921,000  $457,975 $219,427  
1 The Repair and Replace budget is managed to the bottom line; individual project encumbrances may exceed annual allocations. 
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Capacity Improvement Projects 

Managed Aquifer Recharge Pilot Testing and Phase 1 (LC063) 
Metro Water Project Manager: Ammon Allen 
Design Engineer: Hansen Allen and Luce 
Contractor (Wells): Hydro Resources 
Contractor (Basins): COP Construction 

Project Description 
Metro Water constructed two infiltration basins and an injection well at the LCWTP. These facilities will 
recharge an estimate 29 acre-feet of water into the aquifer per day. The water can then be extracted through 
any number of customer-owned wells down-gradient and within the same aquifer.  

Status 
The project is complete. Water was introduced on March 26, 2026. 

Budget 

Activity Est. Budget Encumbered Total 
Spent 

FY25- 
Spent 

FY26 
Spent 

Implementation Plan $96,000 $78,488 $78,488 $78,488 $- 
Design (incl. ESDC) $965,500 $961,937 $934,912 $849,206 $85,706 
Construction (Wells) $3,858,163 $3,352,991 $3,352,991 $3,352,991 $- 
Construction (Basins) $5,828,221 $5,601,873 $5,601,873 $5,533,873 $68,000 
Other District Purchases1 $94,500 $43,030 $31,369 $11,029 $20,340 
Total $10,842,384 $10,038,319 $9,999,632 $9,825,587 $174,045 
Annual Allocation     $180,000 

1 Other District Purchases includes system integration, network equipment, and chemical testing. 

Change Orders 

Wells 

Change Submitted Description Total 

1  Reduce monitoring well casing size $(11,225) 
2  Add 50’ to monitoring wells $25,515 
3  Extend wells to 6’ above grade $42,331 
4  Monitoring well adjustments $36,920 
5 13-Jul-23 ASR well casing adjustment $29,580 
6 22-Nov-23 ASR well chemical treatment $(142,903) 
7 1-Apr-24 Injection testing $1,625 
8 23-Jul-24 Units adjustment $(303,293) 
  Total $(321,450) 
  Percent of Contract -8.75% 

Basins 

Change Submitted Description Total 

1  Pipe alignment and bracing adjustments $(11,728) 
2  ASR pump, motor, and transformer adjustments $62,914 
  Total $51,186 
  Percent of Contract 0.9% 
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Jordan Valley Water Conservancy District (JVWCD) 

Jordan Aqueduct System and 150th South Pipeline – Capital Projects 
Metro Water is responsible for 2/7ths of Jordan Aqueduct (JA) system improvements which include JA 
Reaches 1 – 4, Jordan Valley Water Treatment Plant (JVWTP), and the JA Terminal Reservoir. Metro 
Water is responsible for one half of improvements associated with the 150th South pipeline. Projects 
identified for fiscal year 2026 include: 

Rehabilitation or Replacement of Existing Facilities 
• JVWTP Replace Filter Media   $ 430,857 
• Normal Small Capital Improvements   $ 276,234 
• JA Normal, Extraordinary Maintenance and Replacement   $ 223,571 
• JVWTP Normal, Extraordinary Maintenance and Replacement   $ 389,957 
• TR Normal Maintenance and Replacement   $ 19,336 
• 150th South Pipe Normal Maintenance and Replacement   $ 10,000 

New Non-Capacity Facilities (Compliance/Functional Upgrade) 
• Electrical Generators and Site Modifications Phase 2   $ 31,802 
• JVWTP Filter and Chemical Feed Upgrades   $ 1,259,506 
• JVWTP Floc/Sed 1-2 Seismic Upgrade   $ 45,116 
• New Equipment and Emergency Response Building   $ 54,000 
• Jordan Aqueduct Seismic Resiliency   $ 61,430 

JVWTP Project Management Expenses   $ 50,000 

Total Request FY2026:   $ 2,851,809 

The following report is taken from JVWCD’s April 2026 board packet and covers February 12 to March 
12, 2026. 

Whitaker Construction is installing new joint bonds inside the Jordan Aqueduct Reach 1 to increase 
cathodic protection. Interior butt straps will be installed in April. 

Nelson Brothers Construction was awarded the Jordan Aqueduct Reach 2 Flow Control Structure 
Improvements project. The contractor is scheduling electrical work. The valve and meter replacement is 
scheduled to be performed in late 2026. 

JVWTP Chemical Buildings HVAC Upgrades project is substantially complete; the contractor is finalizing 
controls on the chlorine dioxide building. 

Concrete cylinders were cored from the 1580 West 3860 South Pipeline Maintenance, Equipment, and 
Parts Storage Facility to determine material strength as part of the seismic evaluation and retrofit design. 

The contractor will mobilize in April for the JA-4 and AA-3 Cathodic System Upgrade project. 

JVWCD will solicit feedback on Jordan Aqueduct Seismic Resiliency Study from CUWCD, USBR, 
PRWUA, and Metro Water in April. 

Work is on schedule for all three external buildings (carbon feed, chlorine feed, and caustic feed) for the 
JVWTP Filter and Chemical Feed Upgrades Project. Foundation work is complete with significant 
reinforcing steel to meet modern seismic standards. 
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